



## 2023 Broadway Construction -- Water Main Update

*Update #6, November 27, 2023*


Dear Aurora Downtown Property and Business Owners,

The contractor continues to have two crews working to expedite completion of the project.

The first crew will switch to working nights 11/27/23 (10 pm-6 am) to limit the impact to traffic and continue to install the water main in the E. Benton intersection this week. Traffic may be shifted and flaggers utilized to install pipe crossing Broadway.

The second crew will continue to focus on connecting water services to the new water main on S. Broadway Avenue between the E. Galena and E. Downer intersections.

The underground work north of Galena is 95% complete, and the underground work between Galena and Downer should be completed this week. The contractor will also attempt to complete some concrete and asphalt patching restoration north of Downer this week.



For technical questions, please contact Kurt Muth, Engineer Coordinator for the City of Aurora at 630-701-4125 or [MuthK@aurora.il.us](mailto:MuthK@aurora.il.us). Please visit our Website for [updates](#).

Thank you for your continued cooperation.

Tina de Chaud, Email: [Tina@auroradowntown.org](mailto:Tina@auroradowntown.org)